
  

Daily Tasks | Week of 4/26/21 

Activities grouped by area. Work may occur in adjacent floors simultaneously due to 

the nature of chase/riser work. Locations in BOLD are an estimate of how the work 

progresses, pending productivity and unforeseen conditions or conflicts. 

• Monday   

o Coring masonry wall penetrations.  

 Basement 107 Electrical/IT 

 2nd Floor – City Council Admin/Closet/Vault 

o Electricians pulling wire at basement hallway. 

o Electricians taking down Electric chases in room 102 Payroll & City Council Admin office. 

o Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices 

that are occupied on all floors. High traffic areas will be done 5am-8:30, work will 

continue till 1:30pm, from top-down. 3rd Floor, 2nd Floor primarily. Time per space to 

vary.  

o Exploring Branch circuits and Identifying circuit breakers as needed throughout building 

electric panels.  

o Installing Electric Panels & Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd 

Floor Women’s Bathroom.  

o Hammer drilling penetrations in Corridors on all floors.  

o HVAC to finish running pipes through EAST Chase, working in two adjacent floors at any 

given time, from bottom-up. (3rd Floor Small Law Office & Attic). 

o HVAC to start insulating EAST Chase, from bottom-up (1st Floor Purchasing/Paper Closet). 

o HVAC to start running pipes through WEST Chase, working in two adjacent floors at any 

given time, from bottom-up. (Basement Janitor Closet, 1st Floor City Manager Vault, 2nd 

Floor Men’s Bathroom Vestibule, 3rd Floor Employee Benefits & Attic). 

o WTR Carpentry to close in pipe penetrations.  

o WTR Carpentry to construct temporary office space in basement. 

• Tuesday 

o Coring masonry wall penetrations.  

 Basement 107 Electrical/IT 

 2nd Floor – City Council Admin/Closet/Vault 

o Electricians pulling wire at basement hallway. 

o Electricians taking down Electric chases in room 102 Payroll & City Council Admin office. 

o Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices 

that are occupied on all floors. High traffic areas will be done 5am-8:30, work will 

continue till 1:30pm, from top-down. 3rd Floor, 2nd Floor primarily. Time per space to 

vary.  

o Exploring Branch circuits and Identifying circuit breakers as needed throughout building 

electric panels.  
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o Installing Electric Panels & Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd 

Floor Women’s Bathroom.  

o Hammer drilling penetrations in Corridors on all floors.  

o HVAC to finish running pipes through EAST Chase, working in two adjacent floors at any 

given time, from bottom-up. (Attic). 

o HVAC to start insulating EAST Chase, from bottom-up (1st Floor Paper Closet, 2nd Floor 

Mayor’s Office). 

o HVAC to start running pipes through WEST Chase, working in two adjacent floors at any 

given time, from bottom-up. (Basement Janitor Closet, 1st Floor City Manager Vault, 2nd 

Floor Men’s Bathroom Vestibule, 3rd Floor Employee Benefits & Attic). 

o Close in pipe penetrations.  

o WTR Carpentry to construct temporary office space in basement. 

• Wednesday 

o Electricians pulling wire at basement hallway. 

o Electricians taking down Electric chases in room 102 Payroll & City Council Admin office. 

o Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices 

that are occupied on all floors. High traffic areas will be done 5am-8:30, work will 

continue till 1:30pm, from top-down. 3rd Floor, 2nd Floor primarily. Time per space to 

vary.  

o Exploring Branch circuits and Identifying circuit breakers as needed throughout building 

electric panels.  

o Installing Electric Panels & Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd 

Floor Women’s Bathroom.  

o Hammer drilling penetrations in Corridors on all floors.  

o HVAC to start insulating EAST Chase, from bottom-up (2nd Floor Mayor’s Closet. 3rd Floor 

Law Office – early mornings.) 

o HVAC to start running pipes through WEST Chase, working in two adjacent floors at any 

given time, from bottom-up. (Basement Janitor Closet, 1st Floor City Manager Vault, 2nd 

Floor Men’s Bathroom Vestibule, 3rd Floor Employee Benefits & Attic). 

o WTR Carpentry to close in pipe penetrations.  

o WTR Carpentry to construct temporary office space in basement. 

• Thursday 

o Electricians pulling wire at basement hallway. 

o Electricians taking down Electric chases in room 102 Payroll & City Council Admin office. 

o Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices 

that are occupied on all floors. High traffic areas will be done 5am-8:30, work will 

continue till 1:30pm, from top-down. 3rd Floor, 2nd Floor primarily. Time per space to 

vary.  

o Exploring Branch circuits and Identifying circuit breakers as needed throughout building 

electric panels.  

o Installing Electric Panels & Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd 

Floor Women’s Bathroom.  

o Hammer drilling penetrations in Corridors on all floors.  
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o NO INSULATION ON THURSDAY 

o HVAC to start running pipes through WEST Chase, working in two adjacent floors at any 

given time, from bottom-up. (Basement Janitor Closet, 1st Floor City Manager Vault, 2nd 

Floor Men’s Bathroom Vestibule, 3rd Floor Employee Benefits, Attic & Print Shop). 

o WTR Carpentry to close in pipe penetrations.  

o WTR Carpentry to construct temporary office space in basement. 

• Friday 

o Electricians pulling wire at basement hallway. 

o Electricians taking down Electric chases in room 102 Payroll & City Council Admin office. 

o Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices 

that are occupied on all floors. High traffic areas will be done 5am-8:30, work will 

continue till 1:30pm, from top-down. 3rd Floor, 2nd Floor primarily. Time per space to 

vary.  

o Exploring Branch circuits and Identifying circuit breakers as needed throughout building 

electric panels.  

o Installing Electric Panels & Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd 

Floor Women’s Bathroom.  

o Hammer drilling penetrations in Corridors on all floors.  

o HVAC to start insulating EAST Chase, from bottom-up (2nd Floor Mayor’s Closet. 3rd Floor 

Law Office – early mornings, and 1st Floor City Manager’s Vault.) 

o HVAC to start running pipes through WEST Chase, working in two adjacent floors at any 

given time, from bottom-up. (Basement Janitor Closet, 1st Floor City Manager Vault, 2nd 

Floor Men’s Bathroom Vestibule, 3rd Floor Employee Benefits Attic & Print Shop). 

o WTR Carpentry to close in pipe penetrations.  

o WTR Carpentry to construct temporary office space in basement. 


